
MEMORANDUM FOR: 

SUBJECT 

( 

18 December 1974 

Change of Scope of Stanford 
Research Institute Perceptual 
Augmentation Techniques Contract 

1. Following up on the generally favorable reaction to our 
recent status review from various o eration ,roups several 
specific proposals were made by SG1 
I !One such proposal is to use our a ery o me 1ca , 
psychological, and paranormal ability tests to help! SG 1 characterize a proven important asset. 

2. I carefully explained the status of our evaluation of 
these tests and warned that I could not guarantee the signifi-
cance of the outcome from such testing. I !attitude was they SG1 
were fully aware of the preliminary status of our evaluation of 
these tests but that any further characterization of this asset 
is of extreme importance. It is also important that the charac
terization be completed as quickly as possible. They explained 
their reasoning in more detail and their explanation will be 
shared on a need to l<now basis. 

881 

will be increased in scope to accomodate the request. I I SG1 
3. In response to this request, the cuyt SRI contract 

I !has agreed to supply the additional unding (approx-
imately 810 needed to run the tests and compare the results 
with our group of subjects. It is currently estimated that a 
30 day time extension will be required to complete the extra 
studies. 
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