


Minutes - Planning Meeting
Star Gate Declassification
19 September 1995



SG11

Attendees: [redacted] Chief, Historical Review Group
[redacted], Information Review Officer, DD/S&T
[redacted] Chief, Review Declassification Team
[redacted] Chief, [redacted] Chief,
Classification Review Department) SG11
[redacted] Director, Center for Studies in Intelligence
ORD
[redacted] Contractor SG11

The meeting was held to discuss how to accomplish the review and declassification of the Star Gate program and related documentation in accordance with Congressional direction.

The principal results of the discussion were:

- Brief the Agency Review Panel (ARP) on the Congressional direction and obtain their approval to proceed as planned (subsequently arranged with [redacted] for 1330 hours on 9/28 in room 7D02). SG11
- Include in Management Plan to Congress the plan to expeditiously review and declassify the documentation (complete within 2-years) **contingent** upon the approval of Congress to use some of the billets and funds previously provided to accomplish this task.
- Explore the possibility of having the National Archives implement the declassification of the documentation under funding and guidance provided by CIA.
- [redacted] agreed that he would provide the leadership to accomplish the declassification if no other organization accepted the task **but contingent** upon the provision of the additional billets and funds noted above. SG11
- [redacted] offered the support of her group in responding to future FOIA requests. SG11
- [redacted] noted that the recent records management person assigned to ORD was not senior enough to lead this task and implied that ORD would need to assign someone from the ORD staff to be the lead person to implement the declassification plan. SG11
- [redacted] noted that the National Archives needs to be appraised of the document transfer from DIA to CIA SG11